Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 5:51PM
Client Name: CalT
. len ame allrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 281 Const Calendar Day 261  Date: 27-May-201 Thursday
Inspector Name: Ghafghazi, Ben Title: Resident Engineer
Inspection Type:
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 01-Jun-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rainy
Working Day If no, explain:
Diary: Dispute
Office work
-The weekly scheduling meeting was cancelled today due to the fact that there is not that many items left =
to discuss. The contractor is working to wrap up minor punch list work and we should be done in the next
few days.
‘Met with Abu, Lynne and Dan Bornman at the DO to discuss the status of the progress pay estimate
#36. This estimate did not generate any payments and the reason lies in the fact the they received
$1,900,000.00 as materials on hand last month and the item work payment plus the EWBs did not add up
to this amount so no payment was due. | talked to Greg Allen about this and he said they know about this.
‘Was not able to make my meeting with Limor Rosmarin for the OTD 1 risk management. This issue
should now be closed.
- Picked up Truck VID #7001614 from PM today. Mileage out on 4/12/2010 was 68,240. Mileage in
69,945.
-‘Met with MCM to discuss Steve Jager’s time spent on extra work items. Also discussed Eaton’s claim
for additional work. Follow up meetings will be held on Tuesday, June 2, 2010 to finalize the topics.
‘Was cceed on an email from Troy Peake of MCM to Kala Jajoor of CT Accounts Payables . Troy stated
that per discussions with Kala, he is sending her their Consent of Surety for Partial Release of Retention
on the Oakland Touchdown project [04-0120L4]. He is working on the securities transfer requests, and will
forward them shortly.
-‘Forwarded an email from Jonathan to Greg Allen to instruct on removing the Temporary BMPs .
‘Went to the jobsite to review the site readines for acceptance.
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